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I. Major Activities During the Past Week:

A. Support to OP:

PERHOSP (Personnel Hospitalization Insurance System; imple-
mentation of the PERINSUR System) The entire data base [_____ | 25X1
records), with the exception of the mismatches, was loaded on 7
November 1981. 32 duplicate SFN's were discovered and could not
be loaded by the system. The estimate is that between 1200 and
1500 mismatches exist. Ultimately all mismatches must be resolved
and entered into the data base in order to appear on reports.
However, only a fraction must be entered to balance accounts. The
IB began data entry for mismatches on 12 November and will con-
tinue to work overtime and during regular working hours to accom-
plish all data entry by 14 December. Approximately 200 records
remain to be entered for an account balance to be computed. IB
estimates these records will be entered by 20 November. [ | 25X1

25X1 ]

Two terminals were installed in the IB area Room 916, Ames
Building. Power and data lines have been connected, but Commo has
some work to do in connecting the terminals to the isolators.

25X1 I I

B. Support to OSWR:

TADS (Technical Analysis and Display System). The disks for
TADS were switched from 2314's to 3330's over the weekend of
14-15 November. One disk was unable to be read on Monday, causing
a two hour delay in TADS availability to the user. | | 25X1

C. Support to OICE:

CAMS (COMIREX Automated Management System) [ |briefed 25X1
the DDA, D/ODP, and Agency Comptrollers 1ln the CAMS budget revi-
sion proposals on 12 November. Additional funding is being sought
for the FY82-FY87 time period. | ) 25X1

25X1
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|(ODP/ED) on 12 November to

IT.

ITT.

Iv.

discuss the hardware architecture for the CAMS2 Phase I IOC. TRW
provided a hardware schematic for the proposed system which shows
that there will be two fully redundant configurations. ODP/ED will
provide comments and/or questions next week. | |

D. Support to OF:

SEN Support (Security File Number) An effort to match SANCA
records with those from CIARDS proved to be relatively successful.
The CIARDS records which did not match SANCA records on a combina-
tion of last names, first names, and dates of birth were run
against SANCA records in an attempt to match on last names only.
Because of discrepancies in the spelling of names and in dates of
birth, a manual effort to match records, based on variations of
spelling the last names, proved to solve the majority of the prob-
lems where records had previously not matched. | |

E. Support to ODP:

WORDP (Word Processing Monitoring Function) IBM conducted a
Displaywriter training seminar for ODP/Applications secretaries on
Monday, 9 November. The training covered upgraded software capa-
bilities for forms formatting and basic math computations which
will be installed on all Application Displaywriters by 20 November
1981. | |

General Items:

[ | gave a briefing on array processors to the
NFAC strategic planning group on Monday, 9 November 1981.

Personnel Items:

[ |gave birth to a 7 1b. 8 oz. baby girl "Cynthia
Marie" on 6 November.

[ transferred from 0S to ODP C Division on 9 Novem-
ber to replace[:::::::::]as secretary.

| | reported to C Division on 16 November. Her

address is | | and she can be reached on ]

Problems:

4C  (Community-Wide-Computer-Assisted Compartmentation Con-
trol System). The proposed plan to re-locate the 4C dedicated
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370/158 computer from the Ruffing Center to Room 1A10 could delay
the 4C IOC scheduled for April, 1982. The installation schedule
has OC starting site surveys in December 1981, to be followed by
the installation of Commo lines and equipment to the 4C Agency and
Community users. Any delay in fixing the 4C Computer location will
cause corresponding delays in the OC schedule. | |

GAS (General Accounting System) Plans to begin testing
Employee Number to Security File Number Conversion in the GAS sys-
tem were delayed due to the necessity of keeping the GAS test
database sitting as of Oct 30 so that the GAS Open Encumbrance
Activity Report could be rerun and the data reflected be as of the
end of October. | |

Upcoming Events:
Support to OL:

LIMS (Logistics Integrated Management System). The LIMS
Steering Group will meet on Friday, 20 November at | |
Topics to be discussed include ASAPS status, LIMS status, and the
recommendation for the OF Vendor Information Payment and Tracking
System (VIPATS) inclusion into LIMS. | |

Support to OTE:

A demonstration of the OTRTEST system will be given to Lan-
guage School personnel on 23 November. OTRTEST is a system for
scoring and creation/analysis of statistical data for language
tests and language qualification data. | |

The CAMS2 P/S-T/S-0ICE monthly status briefing is scheduled
for 18 November. | |will attend the briefing.
CAMS1 personnel | will be on the agenda to present
results of terminal utilization historical analysis. [ 1]

The final draft of the Configuration Management Plan will be
delivered on 20 November. | | and
| | reviewed the draft this week and the final draft
is in preparation. | |

CAMS1 personnel will attend a meeting on 19 November to sup-
port the analysis of data transition requirements for the movement
of CAMS1 data into the CAMS2 era. | |
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